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UNITED STATES ENVIRONMIENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING
Date: December 14, 1995
From: Cindy Nolan, OSC, U.§ EPA, Region V, ERRR. RS-TI

To: T. Johnson, OSWER, Washington, D.C.
R. Ka:l, Branch Chief, CCRDB, Chicage, (L
D. Bruce, Chief RS-II, EERB. Chicago, IL
B. Messenger, Chief ESS, Chicago, IL
1. Cisnercs, Chicago Coordinator, Chicago, L.
1 Kujawa, ORC, CM-29A, Chicago, il
T. Lesser, OPA, Chicago. IL
E. Lebensorger, IEPA, Maywood, IL
R. Roache, Departinent of Environmental Control, Maywoed, IL

Subject: Harvey GRQ, Harvey, Cook County, Illinois.
POLREP#: Five (5)

IL BACKGROUND

Site ID No.: OV

Delivery Order No: 5001-05-655

Response Authority: CERCLA (ERB)

CERCLA Incident Category: Time-Critical Removal
CERCLIS ID #: 1ILD001128024

NPL Status: Non-NPL

Start Date: September 21, 1995

. RESPONSE INFORMATION

A. Initial Situation:

See initial POLREP.

B. Actions Taken:

The following actions were accomplished during the period of December 4-8, 1995:

1. ER(S asbestos abatcment subeontractor, Jet Vac, Inc. (JVI), continued to remove outside

asbestos overhead piping insulation and asbestos-containing debris.

2. On 12-4. wo rolloff boxes (37 yd®) of asbestos-containing material (ACM) were disposed of
at Community Landflll, Morris, Oliuvis. Approximately 260 LF of csbestos pipe insulation

and 8 yd® of asbestos—containing debris and lcose ACM were removed.



3 Qu 12-5, two rolloff boxes (42 yd¥) of ACM were disposed of at Cotnmuniry Landfill.
Approximately 156 LF of asbestos pipe insulation and 17 yd* of asbestos-containing debris
and loose ACM were removed.

4, QOu 12-6, approximately 217 LF of asbestos pipe insulation was removed.

5 On 12-7, one rolloff box (18 yd*) of ACM was disposed of at Community Landfill.
Approximately 20 yd® of asbestos—<containing debris and loose ACM were removed. All
outside abatement activities were completed on this date. Inside abatement activities started in
Building HH with approximately 200 LF of asbestos piping insulation removed.

6 On 12-8, three rolloff boxes (59 yd®) of ACM were disposed of at Community Landfill.
Approximaiely 770 LF of asbestos pipe insulation and 20 yd® of asbestos-concaining debris
and loose ACM were remaved from Building HH.

7. ERCS subconrractor, Supcrior Environmental, demobilized on 12 8.

8. ERCS personne] air sampling was conducted. No elevated readings were found using PCM
analysis,

9. Nuruerous laboratory chemicais were found in Building V.

IV.  NEXT STEPS

1 Remove and dispose of all asbestos lying on the ground and from overhead piping ioside of
the buildings

2. Sample contents of drums if necessary.

3 Crush and dispose of empty drums.

4, Sccure and disposc of laboratory chemicals.

V. KEY ISSUES

1. IEPA has agresd to remove approximately 1,800 tires located on site.

V1. COSTS TO DATE as of 12/8/85

AMOTUNT AMOUNT AMOUNT
BUDGETED USED REMAINING

US EFA $ 165,120 § 25,108 $ 140,012

TAT $ 50,000 $ 11,435 § 68.565

ERCS $1,200,000 $ 220.700 $ 979,300

TOTAL $1,445,120 $ 257,243 $1,187.877

VII. DISPOSITION OF WASTES

| —— ——— — =

Piping insulation removed to date TLoose ACM removed to date | Total ACM disposed

to date

4,648 LF (outside) 821 yd® (outside) 1,094 yd* (outside)

200 LF (inside) 20 yd (inside) 39 yd' (inside)




